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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

May 30, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on May 30, 2012 at 
CH2M HILL’s office in Oakland, California. Participants in the meeting included the BCT, 
which is made up of representatives from the U.S. Navy, the U.S. Environmental Protection 
Agency (USEPA), the California Department of Toxic Substances Control (DTSC), and the San 
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco 
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the 
meeting. These minutes describe the key points, decisions, and action items agreed to at the 
meeting. A list of attendees is included as Attachment A. The document review table is included 
as Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Ms. Tina Low and Mr. Ross 
Steenson (Water Board), Mr. Craig Cooper (USEPA), and Ryan Miya (DTSC) were present to 
represent the regulatory agencies involved on the project.  

Action Items from the previous meeting include the following:  

 Ms. Lara Urizar (Navy) will send the regulatory agencies Draft Responses to Comments 
(RTCs) on the Action Memorandum for a preliminary review during the week of April 30, 
2012. Completed.  

 The Navy will work with California Department of Fish and Game (CDFG) to set up a site 
walk at Parcels E and E-2 for a CDFG biologist. Completed.  

 Ms. Karla Brasaemle (Tech Law) will check with the USEPA on the status of the Final 
Finding of Suitability to Transfer (FOST) for Parcel D-2 concurrence letter. Completed. 
Letter was submitted.  

 The Navy and Ms. Leslie Lundgren (KCH) will work together to get the schedule for the 
Parcel B/G Remedial Action Work Plan added to the BCT schedule summary. Completed.  

 Navy will discuss Submarine Pens and Dry Docks 5 through 7 with Laurie Lowman (Navy) 
to see why they have historically been included on maps showing them as radiologically 
impacted when they were not identified in the Historic Radiological Assessment Report.  
Completed.  

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the Navy has 
received free release letters from California Department of Public Health (CDPH) on Building 
414 and Sites 701 and 704. The Final Status Survey (FSS) for Site Installation Restoration (IR)-
04 and Building 807 was submitted on February 10, 2012, and CDPH requested confirmation 
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samples which have been provided. The Final UC-3 Radiological Remedial Action Completion 
Report (RACR) was submitted on March 16, 2012 and the Navy has received DTSC and CDPH 
concurrence on the RACR and is awaiting a free release letter. The Navy is still waiting on a 
concurrence letter from USEPA. The Navy thanked CDPH for their work on the project. Mr. 
Forman noted that if DTSC or USEPA wanted to take split samples or collect confirmation 
samples from the site, they are welcome to do so.   

Mr. Yantos provided photos of the backfilling at survey unit 243 in Parcel C.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date, 
22,907 linear feet of sanitary sewer and storm drain lines have been removed, which is about 
65 percent of the project. The Navy has excavated 35,979 cubic yards of materials and 
restored/repaved 34 of 41 active survey units. 

Mr. Yantos summarized the Parcel C building surveys. The Final FSS Report for Building 214 
was submitted on November 2, 2011. The Navy has received a free release letter for Building 
214 from CDPH. CDPH performed confirmation surveys of Building 271, 272, 203, and 241 on 
either May 22 or 23, 2012. Characterization, remediation, and sampling at the North Pier is 
ongoing.  

The fieldwork at the Parcel E 500 Series is complete. The internal Draft FSS for Buildings 500, 
503, 509, 529, and 510/510A are currently under Navy review. The Draft FSS for Buildings 521 
is currently in regulatory review. Scans have been completed and the Navy is awaiting off-site 
analytical results for the Buildings 506, 517, and 520 and Shacks 79/80 sites. Survey activities 
have resumed at the Buildings 507 and 508 sites, and the 500 Series Area scanning and sampling 
is 70 percent complete.  

The Parcel E 500 Series storm drain and sewer removals began on July 12, 2011. The Navy has 
removed 14,637 linear feet of the storm drain and sanitary sewers which is about 38 percent of 
the total removal area. The Navy has excavated 30,636 cubic yards of soil and have restored 14 
of 21 active survey units.  

Remaining field activities at the Parcel E 500 Series include complete removal of the asphalt 
along the southern side of Building 606 and completion of the survey and sampling activities at 
Former Building Sites 507 and 508. The Navy will need to relocate Building 606 tenant 
materials and equipment stored along H Street to Hussey Street so that they can continue with 
asphalt and storm drain and sanitary sewer removals along H Street.  

Mr. Yantos noted that the Final Gun Mole Pier Task Specific Addendum was issued and work 
commenced on May 14, 2012. Subsurface vault and manhole sediment sampling along the pier is 
complete. The Navy will continue removing the utility corridors, concrete pads and structures, 
and the additional vaults and manholes encountered during the work. The gamma spectroscopy 
data have been accepted for 70 of 74 survey units.  

Additional field work at the South Pier will start in June 2012 and will include subsurface and 
utility corridor sampling and removal of the concrete pads and structures in contaminated units.  

In Parcel D-1, at Building 383 the Navy will remove the concrete foot foundation and survey the 
exposed soil. Buildings 313, 313A and 322 Sites have been surveyed and sampled and the 
internal draft FSS report is currently in Navy review.  
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The Final Parcel B RACR was submitted to the regulatory agencies in March 2012, and the 
Navy is awaiting free release letters from the USEPA and CDPH. The Final Parcel G RACR 
with RTCs has received free release. The Final Parcel UC-3 Radiological RACR with RTCs was 
issued in March 2012. The Navy is awaiting a free release letter from USEPA and CDPH. The 
Parcel D-2 and UC-1/2 Radiological RACRs have received free release letters.  

Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for 
Sites IR-07/18 was submitted on September 12, 2011. The Navy and CDPH held a meeting on 
April 2, 2012 to identify specific sections requiring revisions. The Navy has revised the text and 
provided additional information according to comments received by CDPH. The Navy 
anticipates a final revision to the document in mid-June 2012.  

3.0 Remedial Unit (RU)-C2 Pre-Characterization  

Ms. Melanie Kito (Navy) noted that Mr. Mehrdad Javaherian (Sullivan) and Mr. Bob Hunt 
(Navy) have resigned from the project. Sullivan will continue working on the project but it will 
be handled by a new project manager. Ms. Kito noted that they are going to use a Remedial 
Project Manager (RPM) from the Alameda Point Navy team to fill in for Mr. Hunt.  

The key features of RU-C2 are Buildings 258 and 251. There are two volatile organic 
compounds (VOCs) in groundwater. The primary groundwater chemicals of concern (COC) are 
trichloroethylene (TCE), tetrachloroethylene (PCE), and chlorobenzene. The primary soil COCs 
are arsenic, lead, zinc, and polycyclic aromatic hydrocarbons (PAHs). The planned remedial 
action in this area includes in-situ remediation of VOCs in groundwater using zero-valent iron 
(ZVI) and bioremediation. The areas for groundwater treatment were refined during the initial 
characterization studies in February 2012; these studies determined that collection of 
groundwater at Building 258 was not feasible due to shallow bedrock and so soil vapor samples 
were collected at nine locations. Ms. Kito showed a map of the soil vapor sample results that 
indicated benzene exceeded soil gas action levels (SGALs) for benzene, chloroform, PCE, and 
carbon tetrachloride, with carbon tetrachloride being the primary COC in the area.  

In response to these concentrations, the Navy is proposing to use an air rotary rig to penetrate the 
bedrock and drill to 20 feet below ground surface at six locations. Two of these new sampling 
locations will assess the potential secondary source area coming from Building 217. Three 
locations will delineate the boundary of the proposed bioremediation area. One location will 
target the hot spot area near the middle of the identified plume area. Two of the locations will be 
drilled to 50 feet below ground surface to vertically delineate the COCs. Mr. Bruce Rucker 
(CE2) will forward the most recent groundwater sampling results from this area to the Navy for 
review and dissemination. The groundwater investigation is scheduled for June 11-15, 2012 with 
the technical memorandum to follow on July 5, 2012. The Draft Final Parcel C Remedial Design 
is supposed to be issued on July 2, 2012 and it may not be possible to get all the groundwater 
data collected during the RU-C2 investigation incorporated into the Remedial Design document 
unless there is a delay in the Remedial Design submission. The remedial action can’t start until 
the remedial design has been approved. The Navy is proposing to start working on the remedial 
action work plan so that once the remedial design is finalized the draft work plan can be 
submitted for review. The regulatory agencies requested that the remedial design be delayed two 
weeks so that the groundwater data from RU-C2 can be incorporated. Ms. Kito noted that the 
regulators would need to do a quick review of the remedial design and flag any major issues in 
order for the work plan to issued quickly thereafter.  



HPNS BCT Meeting Minutes 4 KCH-2622-0004-0099 
May 30, 2012 

Ms. Kito asked if the regulatory agencies wanted to weigh in on the locations of the proposed 
sample locations. Ms. Brasaemle asked that the point installed in the middle of the groundwater 
plume near monitoring well IR28MW188F be installed close enough to that well to calculate the 
vertical groundwater gradient at the site. Mr. Miya noted that it would be helpful if the temporary 
well locations could be more permanent in nature and used again in the future. Ms. Brasaemle 
feels that they need to collect a round of groundwater levels in this area to help define the 
potential direction of the groundwater plume. The Navy is going to stick with the proposed 
location of the groundwater sample points that was presented to the BCT unless they find a 
reason to move one of the locations based on the historical research they are going to do on the 
buildings around the plume area.  

4.0 Parcel E IR-03 Non-aqueous Phase Liquid (NAPL) Characterization and 
Bench-scale Treatability Study Update (Hamide Kayaci, Navy) 

Ms. Hamide Kayaci (Navy) presented the results of the bench-scale treatability study (TS) 
including the TS flow diagram, density and viscosity properties of the NAPL as a function of 
temperature, column test methodology, and column test results. Ms. Kayaci showed photographs 
of the instrumentation used to determine viscosity in the laboratory and a graph showing how the 
viscosity of the oil at the site plots against other common petroleum compounds. The oil found at 
the site is considered to be most similar to SAE 30 oil which is similar to machine oil. The 
NAPL at the site is likely a mixture of weathered diesel fuel, motor oil, and heavier gear oils 
with some possibility of bunker fuel.  

Ms. Kayaci showed photographs of the soil column studies being conducted in the laboratory 
and described the process used during the study. The column tests conducted at 65 and 90 
degrees Celsius did not show a reduction in petroleum hydrocarbons from within the soil 
column. The column tests conducted at 180 and 300 degrees Celsius both showed substantial 
reduction in petroleum hydrocarbon mobilization as well as enhanced destruction of these 
compounds. There are some big limitations to heating the ground and remediating this area. The 
Navy will need to look at other options than what was originally proposed at the site. Cleanup of 
this site will need to take a hybrid approach and might require additional data before a decision is 
made for the site.  

5.0 Transfer Schedule Update (Melanie Kito, Navy) 

Ms. Kito presented a diagram of the field work and reporting schedule from May 2012 through 
2013. A photograph of this diagram, which was drawn on a white board, is presented below. 
Parcel B remedial action will begin in October 2012 and end in July 2013. Ms. Brownell noted 
that the remedial action work plan is scheduled for regulatory review in August 2012 and will 
need to be reviewed quickly in order for the Navy to get into the field by October. Ms. Kito 
noted that IR Sites 7/18 are finished and the site will be maintained before it gets transferred to 
the City. Concurrently, the radiological program will also start clearing the radiologically 
impacted buildings in Parcel C starting in October 2012 through April 2013. In addition, the 
remedial action for Parcel C will also begin in October 2012 and run through August 2013, and 
that program will be handled by the new RPM from the Alameda Point team.  
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Ms. Kito’s diagram of the field work and reporting schedule from May 2012 through 2013 

 

Ms. Kito noted that from July through October 2012, the Navy and the regulatory agencies need 
to determine how they are going to combine the pre-characterization survey, remedial design, 
and the work plan while still getting the radiological folks out into the field on Parcel C. 

The radiological program at Parcel D-1 is currently ongoing and should be done in November 
2012. The next phase of Parcel D-1 will occur in August 2012 if the Navy can relocate some of 
their radiological screening yards currently occupying Parcel D-1.  

The characterization work currently being conducted in Parcel E will be included in the remedial 
action report. The hot spot characterization in Parcel E will begin in July 2012 and this will 
affect how things are implemented in the remedial design. The Parcel E characterization, Parcel 
E-2 polychlorinated biphenyl (PCB) hot spot removal and ship shielding investigation are all 
ending in September 2012 because the Navy’s radiological laboratory is leaving the site around 
that time.  

There is a lot of fieldwork planned for Parcel C but there will need to be lots of coordination 
between the Navy and its contractors to help ensure that there are no safety issues on the sites 
since there will be so much activity. To date, the Navy has not had a single safety violation on 
HPNS.  

Ms. Brownell noted that the Parcel C remedial design will need a fast review by the regulatory 
agencies and the agencies will need to identify any big issues prior to finishing their review. Ms. 
Brownell asked if the agencies could get copies of the Navy’s response to comments on the draft 
Parcel C remedial design before the revised remedial design is submitted for their review.  
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Ms. Kito also reminded the agencies that they are waiting for the agency concurrence letters or 
comments on the Parcel E radiological addendum to the feasibility study. 

Ms. Brownell asked if the Navy could add the remedial action work plans to the schedule 
summary handed out at the meetings.  

6.0 Community Involvement Update (Matt Robinson, CirclePoint) 

Mr. Robinson (CirclePoint) noted that the Navy distributed their factsheet for the First Quarter 
2012 to the email distribution list on May 16, 2012. The Navy will also provide copies to the 
community at the June community meeting.  

The Navy taped a radio interview for KEST radio on April 11, 2012 concerning the general 
cleanup activities at HPNS and it aired on May 9, 2012. There is a tentative date set up for the 
Navy to conduct a phone interview for KSJO radio.  

The Navy has been invited to speak at the Tabernacle group during a June service. The Navy will 
continue to follow up with the Third Street Corridor Project to schedule a meeting or 
presentation. In addition, the Navy has been in discussions with the Bayview Opera House about 
doing some outreach activities at the Sunday Streets festival and other opportunities throughout 
the year.  

The June goals and objectives include finalization and printing of the general presentation 
materials including the HPNS annual fact sheet and the HPNS general environmental 
presentation. The community outreach team will also update the calendar of events and is 
looking into doing a mass mailing to the HPNS community via a newly purchased mailing list. 
The next public meeting will be June 27, 2012 at the Bayview YMCA. The Navy is trying to 
schedule a meeting with both the Cornerstone Church and True Hope Church of God and Christ 
during the June/July time frame. In addition, the Navy is looking into doing a radio interview on 
KPOO and is starting to plan for a July bus tour. Mr. Miya asked that the annual factsheet be 
forwarded to him once it’s finished so he can distribute.  

Mr. Forman noted that if the regulatory agencies would like they could collect split or 
confirmation radiological samples while the Navy is doing characterization in Parcel C. Mr. 
Cooper noted that their consultant now has money to do this concurrent sampling for soil gas in 
Parcel E-2 and also to have someone in the field to observe the Navy’s sampling techniques.  

Mr. Cooper noted his concerns about the Navy losing their onsite radiological laboratory. Ms. 
Kito responded that the Navy is trying to figure out a work-around and she will know more by 
next month’s BCT meeting.  

Ms. Kito will send out a fieldwork and report schedule similar to what was presented during the 
BCT meeting to the regulatory agencies after the final contracts have been awarded and the work 
is scheduled.   
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7.0 Action Items/Future Meetings (Melanie Kito, Navy) 

 The Navy will send the CDPH the IR-7/18 Modeling Update Report for an over-the-shoulder 
review of the final set of changes prior to finalization of the report.  

 The Navy will share the results of the groundwater sampling event near the RU-C2 area with 
the regulatory agencies.  

 The Navy will send an over-the-shoulder review of the draft Remedial Design Parcel C RTCs 
to the agencies prior to the report issue date on July 15, 2012.  

 The next BCT meeting will be held on June, 28 2012 at CH2M HILL’s offices in Oakland, 
California. Action items are included as Attachment C.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL 
  155 Grand Avenue 

Oakland, CA 
Date/Time: May 30, 2012 / 10:00 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil  
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Bob Hunt 619-532-0962 robert.a.hunt2.ctr@navy.mil  
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov  
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X 
     
CDFG Charlie Wong    
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com  
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com X 
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Doug Peeler  doug.peeler@sealaska.com 
 

 Deanna Rhodes    
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
 Ted Tyler 602-790-2492 etyler@kleinfelder.com  
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard 925-946-3263 kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com X 
 Arvind Archarya 510-719-6858 aacharya@itsi.com X 
 Kent Baugh  kbaugh@itsi.com  
      

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com  
 Steve Pierce    
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org  
     
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  
 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com  
 Ray Hendry 303-807-4421   
     
PNNL Steve Maheras    
     
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com X 
 Wenqian Dou 415-321-1785 wdou@onesullivan.com X 
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
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CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Martha Walters  rosewalt@aol.com X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov  
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
May 30, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date  
for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed 

1 C Draft Survey Unit Project Reports for  
Survey Units 202, 203, 205, and 206 

2/9/12 3/12/12      

2 E Final Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 

2/10/12 n/a      

3 C Final Pre_RA Initial Characterization Work 
Plan RU-C1, RU-C4, RU-C5 

2/15/12 n/a      

4 E Draft Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 

2/22/12 3/22/12  3/27/12 3/27/12 3/20/12 3/27/12 

5 D-1 Draft Survey Unit Project Reports for 
Survey Units 264, 267, 274, 276, and 277 

2/22/12 3/23/12   3/23/12   

6 B Final Status Survey Report Submarine 
Quay Wall 

2/22/12 n/a      

7 C Draft Survey Unit Project Reports for Survey 
Units 207, 208, 209 and 211 

2/24/12 3/26/12      

8 Basewide Replacement Signature Page/CD for 
Semiannual Groundwater Monitoring Report 
(April - September 2011) 

2/27/12 n/a      

9 E-2 Final SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control Syst. 

2/27/12 n/a      

10 F Draft Pier Demolition Removal Action 
Completion Summary Report 

3/21/12 4/21/12  4/18/12 4/19/12 4/20/12 4/19/12 (no 
comment) 

11 D-1 Draft Survey Unit Project Reports for 
Survey Units 250, 251, 272, 273, and 275 

3/6/12 4/6/12  4/6/12    
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Document Review Period Recently Completed 

1 E-2 Draft Record of Decision for Parcel E-2 3/14/12 5/15/12  4/19/12  5/14/12 5/26/12 

2 B Final RAD RACR 3/14/12 n/a      

3 D-1 Draft Work Package 103, Survey Units 252, 
257, 259, 261, and 278 

3/15/12 4/16/12   4/16/12   

4 UC-3 Final Radiological Removal Action 
Completion Report 

3/16/12 n/a concurrence  4/16/12   

5 B Final Action Memorandum, Removal of UST 
113A, IR Site 42 

3/16/12 n/a      

6 C Final Final Status Survey Results, Building 
272 

3/21/12 4/23/12      

7 Basewide Final Addendum 3 to Final Amended 
Sampling and Analysis Plan for Basewide 
Groundwater Monitoring Program 

3/21/12 n/a      

8 C Final Final Status Survey Results, Building 
271 

3/23/12 4/23/12      

9 UC-1,2 Draft Remedial Action Work Plan 3/27/12 4/26/12  4/19/12 4/25/12 5/3/12 4/30/12 

10 C Draft SUPR for Survey Units 210, 212, 219, 
and 220 

3/28/12 4/30/12   4/30/12   

11 B Final Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, 
Second Quarter 2011 

3/30/12 n/a      

Documents Currently Under Review 

1 B Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Third 
Quarter 2011 

4/6/12 5/4/12    5/9/12  

2 E Draft Parcel E Soil Excavation 
Characterization Work Plan 

4/9/12 5/9/12   5/9/12  5/21/12 
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3 C Final, Final Status Survey Results, Building 
203 

4/10/12 5/11/12      

4 E Final Survey Unit 201 Project Report 4/16/12 n/a      

5 E-2 Draft TCRA Work Plan for Ship Shielding 
Area 

4/18/12 5/21/12  5/7/12 5/7/12 5/8/12 5/7/12 (no 
comments) 

6 E-2 Final Landfill Gas Monitoring Report, 
January-March 2012, Post Removal Action

4/26/12 n/a      

7 D-1 Draft Survey Unit Project Report for Survey 
Units 253, 255, 262, 266, and 270 

4/24/12 5/24/12   5/18/12   

8 C Final, Final Status Survey Results, Building 
241 

4/24/12 5/23/12      

9 C Draft Survey Unit Project Reports for Survey 
Units 213, 221, 226, and 231 

4/25/12 5/25/12   5/22/12   

10 B Final Remedial Action Completion Report 
for IR Sites 07 and 18 

5/14/12 n/a      

11 B Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, Fourth 
Quarter 2011 

5/11/12 6/11/12     5/21/12 (no 
comments) 

12 C Draft Petroleum Hydrocarbon Project Work 
Plan 

5/18/12 6/18/12      

13 E Draft Final Status Survey Results, Building 
521 

5/15/12 6/15/12      

14 E-2 Final Action Memo, TCRA for Ship 
Shielding 

5/21/12 n/a      

15 D-1 Draft Work Package 104, Survey Units 258, 
260, 263, 268, and 269 

5/22/12 6/22/12      

16 D-1 Draft Work Package 106, Survey Units 271, 
279, 280, 281, and 282 

5/22/12 6/22/12      
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Documents for Upcoming Review (next 3 months) 

1 UC-1,2 Final Remedial Action Work Plan 5/30/12 n/a Date  
Tentative 

    

2 F Final Pier Demolition Removal Action 
Completion Summary Report 

6/7/12 n/a Date  
Tentative 

    

3 E Final Rad Addendum to Parcel E FS 6/7/12 n/a Date  
Tentative 

    

4 E Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 

6/12/12 n/a Date  
Tentative 

    

5 E Final Parcel E FS 6/14/12 n/a Date  
Tentative 

    

6 E Final Parcel E Soil Excavation 
Characterization Work Plan 

6/14/12 n/a Date  
Tentative 

    

7 E-2 Draft Final ROD to BCT 6/18/12 30 days from 
submittal date

Date  
Tentative 

    

8 E-2 Final TCRA Work Plan for Ship Shielding 
Area 

6/27/12 n/a Date  
Tentative 

    

9 F Draft Radiological Data Gaps Investigation 
Tech Memo Phase 2a 

6/30/12 30 days from 
submittal date

Date  
Tentative 

    

10 B,D-1,G,  
UC-2 

Revised Draft Soil Vapor Investigation Tech 
Memo 

6/30/12 30 days from 
submittal date

Date  
Tentative 

    

11 C Draft Final Remedial Design 7/2/12 45 days from 
submittal date

Date is  
Tentative 

    

12 E Draft Proposed Plan to BCT 8/3/12 30 days from 
submittal date

Date is  
Tentative 

    

13 E Draft IR 03 Treatability Study Report 8/6/12 30 days from 
submittal date

Date is  
Tentative 

    

14 B Draft Remedial Action Work Plan 8/1412 30 days from 
submittal date

Date is  
Tentative 
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15 G Draft Remedial Action Work Plan 9/14/12 30 days from 
submittal date

Date is  
Tentative 

    

Notes: 

CDPH California Department of Public Health n/a Not applicable 

DTSC Department of Toxic Substances Control RI Remedial investigation 

EPA U.S. Environmental Protection Agency RTC Response to comment 

FOSL Finding of suitability to lease SF San Francisco 

FOST Finding of suitability to transfer TCRA Time critical removal action 

FS Feasibility study TPH Total petroleum hydrocarbon 

FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item Due Date 

Person/Agency 
Committing to 

Action Item Resolution Status 

New Action Items 

1 The Navy will send the CDPH the 
IR 7/18 Modeling Update Report 
for an over-the-shoulder review of 
the final set of changes prior to 
finalization of the report.  

 

Navy  Navy   

2 The Navy will share the results of 
the groundwater sampling event 
near the RU-C2 area with the 
regulatory agencies.  

 

Navy  Navy  

3 The Navy will send an over-the-
shoulder review of the draft RD 
Parcel C RTC’s to the agencies 
prior to the report issue date on 
July 15, 2012.  

 

Navy Prior to July 15, 
2012 

Navy  

 


